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POLLUTION REPORT 

Region II 
Response and Prevention Branch 
Edison, NJ 08837 

(201) 321-6670 - Commercial 
340-6670 - FTS 

POLREP NO.: 
INCIDENT NAME: 
SITE/SPILL NO.: 
POLLUTANT: 
CLASSIFICATION: 
SOURCE: 
WATER BODY: 

Fourteen (14) 
Duane Marine 
2fr — 

Contaminated Oil 
Potential Major 
Duane Mar ine. 26 

DATE: August 9, 1985 

TO: C. Daggett, EPA 
W. Librizzi, EPA 
F. Rubel, EPA 
J. Marshall, EPA 
W. Mugdan, EPA 
ERD, EPA Washington 
(E-Mail) 
USCG COTPNY 
NRC 
J. Berkowitz, NJDEP 
J. Rogalski, NJDEP 
R. Ogg , EPA 

, Drums, and Tanks 

Washington Street. 
Terth Amboy, 
Arthur Kill 

New Jersey 

SITUATION: 

Same as stated in previous POLREP, 

ACTION TAKEN: 

A. During the period of August 5, 1985 through August 9, 
1985 the sampling team from RECRA Research, Inc. continued 
to sample staged drums. The team expects to be 90% 
completed with the drums by this date. 

B. On August 5, 1985, CECOS completed staging drums for 
sampling and began crushing empty drums for disposal. 

C. The crushing of all empty drums from both inside the 
site and around the site perimeter was completed on August 
7, 1985. At this time, CECOS had not received approval 
from the U.S. EPA on an acceptable disposal site. 



D. On August 8, 1985, due to the delay in disposal site 
approval, CECOS cut their manpower on site to two personnel. 
These personnel spent the day consolidating debris and 
performing general site cleanup. 

E. On August 9, 1985, CECOS received approval from the 
U.S. EPA to utilize the CECOS, Niagara, facility for the 
disposal of the empty and crushed drums on site. CECOS has 
begun making arrangements to begin disposal next week. 

3. FUTUREPLANS AND RECOMMENDATIONS: 

A. EPA will continue to monitor the Duane Marine Site 
during Phase II cleanup operation. 
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